



IPCC ROOT

Princeton/Intel Parallel Computing Center

Progress Report

Vassil Vassilev, PhD

03.10.2017

Status 12.09-2017 — 02.10.2017

- ❖ We presented our proposal to the ROOT team
 - ❖ The feedback was that we should switch from in-tree benchmarks to a dedicated repository `rootbench.git`
- ❖ Created rootbench.git and we started setting up the infrastructure around it:
 - ❖ During this process we discovered a few bugs in the setup of VecCore and cmake
 - ❖ We landed a few benchmark patches. Still a few more to come.

Status 12.09-2017 — 02.10.2017

- ❖ We were asked by the IPCC office to propose a plan for next year.
- ❖ We spent some time discussing and writing a tentative work plan to send back

Thank you!